

Application: gvSIG desktop - gvSIG feature requests #5399

[PG] Carga de datos con fecha de cierre 2018

08/26/2020 11:46 AM - Óscar Martínez

Status:	Invalid	% Done:	0%
Priority:	Normal	Spent time:	0.00 hour
Assignee:			
Category:			
Target version:	2.6.0-3236		
gvSIG version:	2.5.1	Add-on resolve version:	
Keywords:	ARENA2_GVA_2020	Add-on resolve build:	
Has patch:		Proyecto:	PGSSV 1
Add-on name:	Unknown	Hito:	Fase 02
Add-on version:			

Description

Se ha pedido que se realice una carga de datos de los datos 2018, 2019 y 2020 usando como fecha de cierre 2018. Para ello se cargan los datos de 2018, se establece esa fecha como de cierre, y se cargan el resto de datos para que no modifiquen los de 2018.

History

#1 - 09/04/2020 02:00 PM - Óscar Martínez

- Target version changed from 2.5.1-3042-RC2 to 2.6.1-final

#2 - 09/04/2020 02:00 PM - Óscar Martínez

- Target version changed from 2.6.1-final to 2.5.1-3042-RC2

#3 - 09/21/2020 01:19 PM - Joaquín del Cerro Murciano

- Target version changed from 2.5.1-3042-RC2 to 2.6.1-final

#4 - 11/03/2020 08:22 PM - Joaquín del Cerro Murciano

- Keywords changed from ARENA2_GVA_2020 to ARENA2_GVA_2020,PGSSV_FASE2

#5 - 11/03/2020 08:33 PM - Joaquín del Cerro Murciano

- Keywords changed from ARENA2_GVA_2020,PGSSV_FASE2 to ARENA2_GVA_2020

- Target version changed from 2.6.1-final to 248

#6 - 11/03/2020 08:45 PM - Joaquín del Cerro Murciano

- Hito set to [PGSSV] Fase 2

- Target version deleted (248)

#7 - 11/03/2020 08:46 PM - Joaquín del Cerro Murciano

- Target version set to 2.6.1-final

#8 - 11/03/2020 09:18 PM - Joaquín del Cerro Murciano

- Hito changed from [PGSSV] Fase 2 to Fase 02

- Proyecto set to GVA Servicio de Seguridad Vial

#9 - 11/03/2020 09:31 PM - Joaquín del Cerro Murciano

- Proyecto changed from GVA Servicio de Seguridad Vial to PGSSV 1

#11 - 10/06/2021 11:03 AM - Óscar Martínez

- Status changed from New to Invalid

#12 - 10/28/2021 12:15 PM - Joaquín del Cerro Murciano

- *Target version changed from 2.6.1-final to 2.6.0-3236*