

Juegos y ejercicios - Task #730

Analysis

05/30/2012 11:54 AM - Nadal Francisco

Status:	In progress	Start date:	05/30/2012
Priority:	Normal	Due date:	06/06/2012
Assignee:	Nadal Francisco	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			
Project analysis and tasks plan for the following weeks.			