
Tareas Generales - Task #29
1.4 Preparar estructura del portal gvsig.org.
12/10/2011 01:47 PM - Jose Manuel Vivó Arnal

Status: Fixed Start date: 11/15/2011
Priority: Normal Due date: 11/22/2011
Assignee: Cesar Ordiñana % Done: 100%
Category: Estimated time: 0.00 hour
Target version: Spent time: 0.00 hour
Description

Preparar estructura de documentos del espacio de colaboración en el portal gvsig.org.

History
#1 - 04/02/2012 11:12 AM - Cesar Ordiñana
- Due date set to 11/22/2011
- Status changed from New to In progress
- Assignee set to Cesar Ordiñana
- Start date set to 11/15/2011
- % Done changed from 0 to 100

Estructura ya preparada en su día

#2 - 04/02/2012 11:12 AM - Cesar Ordiñana
- Status changed from In progress to Fixed
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